


Status	Project Label	Region	Project Name	Source	Est. Start Date*	Est. Duration*	Impacted Transportation Mode		
							Pedestrian	Bicycle	Vehicle
active	A	West	UW Hospital D2 Module	UWH	in progress	Through 2026			🚗
active	B	West	Highland Ave Sewer Project	MMSD	in progress	Through Early September 2025			🚗
active	C	West	Veterinary Medicine Addition	DFD	in progress	Through 2026		🚲	🚗
active	D	Central	Camp Randall Sports Center Replacement	DFD	in progress	Through 2027	🚶		🚗
active	E	Central	Engineering Drive Utilities Replacement and Renovation	DFD	in progress	Through 2026	🚶		🚗
active	F	East	Primate Center Backup Generator	UW	in progress	Through October 2025			🚗
planned	G	East	Lakeshore Path Limnology Bypass	DFD	9/3/2025	Through May 2026	🚶	🚲	
active	H	East	New Letters and Science Academic Building	DFD	in progress	Through Spring 2026	🚶	🚲	🚗
active	J	East	State/Lake St. Parking Garage Development	Municipal	in progress	Through Winter 2027		🚲	🚗

\* Project start date and durations are estimates and are subject to changes before project start or completion.



# UW-Madison Fall 2025 Construction Forecast

## August 15-September 30

- A Project label, active project
- A Project label, planned project
- ⚠️ Construction area
- 🚫 No parking
- Campus parking

- ⋯ Pathway, closed
- Bikeway, closed
- Bikeway, planned
- Roadway/lane, closed

- ⋯ Pathway
- ⋯ Pathway, planned
- Bikeway, planned
- One-way, roadway
- ↔ Two-way, roadway

